MAINTENANCE OF TRAFFIC GENERAL NOTES SUGGESTED CONSTRUCTION STAGING

STAGE TA - TRAFFIC

1. THE CONTRACTOR SHALL FURNISH, ERECT, MAINTAIN AND REMOVE ALL SIGNS, BARRICADES, PLACE TEMPORARY CONSTRUCTION SIGNAGE AND BARRICADES FOR STAGE IA CONSTRUCTION BETWEEN
FLAGGERS, PAVEMENT STRIPING AND OTHER TRAFFIC CONTROL DEVICES AS MAY BE NECESSARY STATIONS 102+52 AND 127+00 AND FOR STAGE I CONSTRUCTION BETWEEN STATIONS 127+00 TO NORTHERN
FOR THE PURPOSE OF REGULATING, WARNING OR GUIDING TRAFFIC. PROPER PLACEMENT AND PROJECT LIMITS.

MAINTENANCE OF ALL TRAFFIC CONTROL DEVICES SHALL BE THE SOLE RESPONSIBILITY OF THE REMOVE CONFLICTING PAVEMENT MARKINGS.
CONTRACTOR AND MUST BE IN ACCORDANCE WITH THE APPLICABLE PARTS OF SECTION 701 OF SHIFT TRAFFIC AS INDICATED.
THE STANDARD SPECIFICATIONS, THE ILLINOIS MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

1

FOR STREETS AND HIGHWAYS AND THE HIGHWAY STANDARDS. TRAFFIC CONTROL DEPICTED ON STAGE A - CONSTRUCTION
THE CONSTRUCTION STAGING PLANS IS THE MINIMUM REQUIREMENT. OTHER WORK OR SIGNING
MAY BE REQUIRED BY THE ENGINEER. - REMOVE EXISTING PAVEMENT, CURB AND GUTTER AND PAVEMENT AS INDICATED.

- CONSTRUCT WATER MAIN BETWEEN STATION 102452 TO 127+00.
2. THE CONTRACTOR SHALL MAINTAIN ONE LANE OF TRAFFIC FLOW AT ALL TIMES DURING

CONSTRUCTION. ALLOWABLE HOURS FOR LANE CLOSURES ARE 9:00 AM TO 3:00 PM. STAGE I - TRAFFIC
3. THE CONTRACTOR SHALL USE PAVEMENT MARKING TAPE TYPE III FOR TEMPORARY LANE - PLACE TEMPORARY CONSTRUCTION SIGNAGE AND BARRICADES NECESSARY FOR STAGE I CONSTRUCTION.
MARKINGS ON ALL PERMANENT PAVEMENT. PAINT PAVEMENT MARKINGS MAY BE USED ON - REMOVE ALL CONFLICTING PAVEMENT MARKINGS. .
ALL SURFACES TO BE REMOVED. - SHIFT TRAFFIC AS INDICATED.
4. 4 SOLD LANES SHALL BE USED TO DEFINE OUTSIDE LANE LINES DURING MAINTENANCE OF STAGE I - CONSTRUCTION
TRAFFIC.
- REMOVE EXISTING PAVEMENT, CURB AND GUTTER AND PAVEMENT AS INDICATED.
5. ACCESS TO ABUTTING PROPERTIES AND SIDE STREETS SHALL BE PROVIDED AND MAINTAINED - CONSTRUCT ALL WATER MAIN.
DURING CONSTRUCTION AND SHALL BE PAID FOR AS "TEMPORARY ACCESS" OF THE TYPE - CONSTRUCT STORM SEWER, CURB AND GUTTER, PAVEMENT WIDENING BASE, SIDEWALK AND DRIVEWAYS.

SPECIFIED PER EACH.
STAGE II - TRAFFIC

6. ALL EXISTING PAVEMENT MARKINGS IN CONFLICT WITH THE TEMPORARY PAVEMENT MARKINGS

SHALL BE REMOVED OR COVERED BY MEANS APPROVED BY THE ENGINEER. THIS WORK WILL - PLACE/ADJUST TEMPORARY CONSTRUCTION SIGNAGE AND BARRICADES NECESSARY FOR STAGE II
BE PAID FOR PER SQUARE FOOT OF ‘PAVEMENT MARKING REMOVAL". CONSTRUCTION.
- REMOVE ALL CONFLICTING PAVEMENT MARKINGS.
7. TYPE I OR II BARRICADES EQUIPPED WITH ONE-WAY FLASHING LIGHTS WILL BE REQUIRED AT - SHIFT TRAFFIC AS INDICATED.
ALL OPEN TRENCHES, EXCAVATIONS, OPEN OR EXPOSED SEWER TRENCHES, AND AT ANY OTHER
LOCATIONS DESIGNATED BY THE ENGINEER. STAGE II - CONSTRUCTION
8. THE CONTRACTOR SHALL INFORM THE ENGINEER OF ANY STAGE CHANGE AT LEAST TWO WORKING - REMOVE EXISTING PAVEMENT, CURB AND GUTTER ‘AND PAVEMENT AS INDICATED.
DAYS IN ADVANCE OF THE CHANGE. - CONSTRUCT STORM SEWER. CURB AND GUTTER, PAVEMENT WIDENING BASE, SIDEWALK AND DRIVEWAYS.
9. EXISTING TRAFFIC CONTROL DEVICES ARE TO BE PROTECTED FROM DAMAGE BY THE CONTRACTOR. STAGE IIT - TRAFFIC
ANY DAMAGE CAUSED BY HIS WORK SHALL BE REPAIRED TO THE SATISFACTION OF THE ENGINEER
AT THE EXPENSE OF THE CONTRACTOR. - UTILIZE DAILY LANE CLOSURES TO MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION.
10. THE REMOVAL OF TEMPORARY PAVEMENT MARKINGS, WHEN DIRECTED BY THE ENGINEER SHALL BE STAGE III - CONSTRUCTION

INCLUDED IN THE ITEM FOR "TEMPORARY PAVEMENT MARKING".
- - MILL EXISTING PAVEMENT.

11.  THIS PROJECT MAY REQUIRE UP TO & PORTABLE CHANGEABLE MESSAGE SIGNS. - CONSTRUCT CONCRETE BAND AND BASE FOR BRICK PAVER CROSSWALKS.
: - RESURFACE PAVEMENT WITH BINDER AND SURFACE COURSES.
12. THE CONTRACTOR WILL PROVIDE AND INSTALL TWO (2) WEIGHTED SAND BAGS ON EACH BARRICADE USED. - INSTALL BRICK PAVERS WITHIN ALL BRICK PAVER CROSSWALKS.
(TYPE 1 OR TYPE II (ONE (1) WEIGHTED SAND BAG ACROSS EACH BOTTOM RAIL.) ALL TYPE III BARRICADES - PLACE PERMANENT PAVEMENT MARKINGS AND TRAFFIC SIGNS.
SHALL REQUIRE A MINIMUM OF FOUR (4) SANDBAGS PER BARRICADE. - REMOVE TEMPORARY CONSTRUCTION SIGNS AND BARRICADES.

13. THE CONTRACTOR SHALL MAINTAIN EXISTING SIDE STREET ACCESS, EXISTING DRIVEWAY ACCESS,
AND PEDESTRIAN ACCESS TO EACH ABUTTING PROPERTY AT ALL TIMES DURING CONSTRUCTION
OF THE PROJECT UNLESS OTHERWISE DIRECTED BY THE ENGINEER. ANY ACCESS CLOSURES SHALL
ONLY TAKE PLACE BETWEEN THE HOURS OF 10:00 AM. AND 3:00 P.M. THIS WORK WILL NOT BE PAID
FOR SEPARATELY, BUT SHALL BE CONSIDERED AS INCLUDED IN THE LUMP SUM PRICE FOR TRAFFIC
CONTROL AND PROTECTION.

14, TEMPORARY PAVEMENT SHALL BE PLACED, AS REQUIRED, TO PROVIDE A SMOOTH VERTICAL OR HORIZONTAL
TRANSITION FOR VEHICLES TRAVELING WITHIN THE PROJECT LIMITS. THIS WORK SHALL NOT BE PAID FOR
SEPERATELY BUT SHALL BE INCLUDED IN THE COST OF "TRAFFIC CONTROL & PROTECTION (SPECIAL). DRIVEWAY ORIVEWAY ENTRANCE SIGNS SHALL BE PLACED AT ALL ENTRANCES
SHALL REQUIRE A MINIMUM OF FOUR (4} SANDBAGS PER BARRICADE. — N T ey o %ié’;@”g%mhog”fﬁg §ég’%c§r'§éhL BE INCLUDED
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